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The weekly interface meeting on the Expedited Response Actions ( ERAs) was held
to status the ERAs for the U.S. Department of Energy Field Office, Richland
and the regulators. The meeting was conducted in accordance with the attached
agenda. Actions were formally reviewed and the attached action item list was
reviewed and updated.

All three projects were discussed, and their status is summarized in the
attached weekly report.

Numerous specific issues were also discussed and are described below:

o EPA and Ecology agreed to specify their position on the waste
dispositioning activities at the 618-9 Burial Ground in their comments
on the Engineering Evaluation document. It was also agreed that these
activities are part of the Phase I response and as such can be initiated
prior to the public review of the Engineering Evaluation document.



o WHC proposed that significant cost savings and efficiencies could be
realized if the drilling and sampling required in the western 316-5
Process Trench be done using the excavator as part of the close-out
activities for the ERA. WHC will be preparing a form Change Notice to
the 300-FF-1 Operable Unit Work plan to document this change.

o EPA stated that they require a letter from RL stating that the field
office was in agreement with the shipment of carbon canisters off-site
prior to allowing the Carbon Tetrachloride ERA Proposal to be sent out
for public review.

At
1.
2.

„g 3.
` 4.

o The potential that the Tank Farm Operations may want to use the existing
vapor extraction equipment to vent the 103-C tank was also discussed.

tachments:
Agenda
Action Item List
Weekly Report
Decisions, Agreements & Commitments



WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE: September 16, 1991

• GENERAL ISSUES

- Action Item Review

• INDIVIDUAL PROJECT STATUS

- 618-9 Burial Ground
o Waste dispositioning activities and summary of results.
o ERA Proposal Status (comments?).

316-5 Process Trenches
o Field Status.
o Coordination with 300-FF-1 RI investigation (trenching).

- 200-W Carbon Tetrachloride
o ERA Proposal Status.
o Off-Site Waste Shipment Letter to DOE-HQ.

•- o Milestone change request.
o SST potential impact.
o Phase II site evaluation work plan and CPT test.
o Update fact sheet.

1 • OTHER ISSUES

- New ERA candidates.

-- • SUMMARY OF ACTION ITEMS

^` • SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS



EXPEDITED RESPONSE ACTION INTERFACE MEETING

-ACTION ITEMS-
September 16, 1991
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ORGANIZATION ACTION ITEM

WHC WHC will issue a press release on the 618-9
Burial Ground ERA after the decision is made on
how the waste will be dispositioned. (open)

RL RL will check on the status of the request to
produce short video tapes on the ERAs. (open)

WHC WHC will provide a presentation to the
regulators on the N-Spring modeling effort and
on other activities conducted by Defense
Operations dealing with the N-Springs. (open)

WHC WHC will prepare a change notice to the 300-FF-1
Work Plan so that sampling can be conducted in
the 316-5 Process Trench using the excavator and
crew currently in place (instead of using a
cable tool drill). (open)

RL RL will provide a letter to EPA stating that the
field office has no objections to the shipment
of carbon canisters off-site for regeneration.
(open)

WHC WHC will make every effort to ensure the ERA
proposal for the Carbon Tetrachloride Plume is
ready for public review by October 16, 1991.
(open)

WHC WHC (Environmental Engineering) will inform WHC
(Tank Farm Operations) that EPA must approve any
use of the vapor extraction equipment on the
104-C SST. (open)

EPA/Ecology The regulators will transmit a letter to RL
agreeing to the conduct of the CPT test by
September 20, 1991. (open)



Weekly Report, Week Ending September 13, 1991
EXPEDITED RESPONSE ACTIONS

Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

618-9 BURIAL GROUND EXPEDITED RESPONSE ACTION - Comments on the 618-9 Burial
Ground Expedited Response Engineering Evaluation are due from RL and the
regulators on September 16, 1991.

Waste disposal from the 618-9 Burial Ground is being delayed for three
reasons:

1. DOE-HQ moratorium on waste disposal from radiologically controlled areas.
2. Delay in receipt of rad chemical results.
3. Delay in receipt of PNL's assay procedure for the burial box assay.

All of these issues are being worked by project personnel and their
counterparts in Solid Waste Engineering.

316-5 PROCESS TRENCH EXPEDITED RESPONSE ACTION - Project performance has
remained ahead of schedule even with the loss of a little over one day of
production due to weather (wind at 15 mph) and a major portion of the crew

-• attending a half-day safety meeting for work in the 1100 area.

Tours were conducted on September 10, 1991, for media representatives and
again on September 12, 1991, for ER '91 participants (three bus loads).
Responses to the project were positive.

200 WEST CARBON TETRACHLORIDE EXPEDITED RESPONSE ACTION - The draft Work Plan
' for Phase II Site Characterization was sent to the RL. RL may be holding back

from submitting the Work Plan to the regulators following DOE-HQ review. This
new approach may significantly delay the Phase II Site Characterization
activities.

The Test Plan and the Job Safety Analysis for the Cone Penetrometer Testing is
on hold until procedures are received from the vendor.

The ERA proposal is still being revised. The document is expected to be re-
submitted to RL next week.

Procurement for the HEPA housing, trailers, and the GAC Service contract are
in progress. It is estimated that the procurement process will take up to
four months. A second option of upgrading the existing system is being
investigated. This option would potentially allow us to proceed sooner, while
waiting on procurement of the new systems.

A few problems exist which may impact our overall schedule. Another plant
forces review for the work of putting gravel in the Z-1A Crib area is being
required. This is causing a delay in this work. Tank Farms Operations is
releasing organics (4-6 ppm) to the atmosphere from Single Shell Tank C-103.
They are pursuing the idea of taking our existing CC14 trailer to collect
these organics. The tank already has GAC's in use, but their system
apparently is not too efficient.



EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS, & COMMITMENTS-
September 16, 1991
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